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1. KEY LESSONS LEARNT BY  BCRD PROJECT 

1. Few agencies have worked with ethnic minorities within upland areas  in Viet Nam on Disaster Risk 

Reduction  (DRR).  The  project  learnt  the  importance  of  piloting,  testing,  closely  monitoring, 

reiterating, conducting refresher courses, repeating events, and only expanding those activities that 

proved to reduce the impact of disasters. Such an approach takes considerable time and patience, as 

well as openness to explore what worked, what didn’t work, and why.  

2. It  is  important  to  work  within  current  strategies  and  structures  to  increase  ownership  and 

sustainability  of  DRR  activities.  Working  with  local  government  systems  (province,  district,  and 

commune)  helps  increase  officials’  capacities  to  do  DRR  work,  whilst  engagement  with  mass 

organizations helps reach their membership in remote and scattered communities.  

3. Involving  all  local  layers  of  government  (province,  district,  and  commune)  is  crucial  due  to  the 

different roles they play  in advocating for and rolling‐out the project (provincial  level),  in supporting 

and mentoring (district level), and in training and implementation (commune level).  

4. Awareness‐raising activities must be done in the local ethnic language. This can be achieved through 

using  local  district  and  commune  trainers  who  know  the  language  in  addition  to  Vietnamese. 

Awareness‐raising tools should use more pictures representative of the target area and less text, with 

trainers available to explain the picture messages.  

5. Learning‐by‐doing  is  the preferred method  to  teach people about DRR.  In particular  the simulation 

drill of a disaster happening where emergency equipment and teams are tried and tested helped save 

lives during Typhoon Ketsana (Storm No.9, 2009).  

6. Using fun activities helps attract and engage people during awareness‐raising events. Evening cultural 

events,  drama,  songs,  quizzes,  and  competitions  are  popular ways  of  raising  awareness  amongst 

ethnic minority communities.  

7. Early warning services such as rain gauges need to be simple and reliable as well as easy to maintain 

and operate if local authorities are to use and rely on such services.  

8. Investment  in  appropriate  communication  services within upland  areas  (such  as wireless  systems) 

can prove beneficial to disseminate disaster warning messages as well as for DRR awareness‐raising 

purposes.   

9. The use of participation was new  for  the ethnic  communities as well as  for district and  commune 

trainers. The project had to invest considerable resources in teaching participatory techniques before 

engaging in DRR activities.  

10. Digital  hazard  maps  are  useful  tools  for  archiving  disasters  and  for  planning  purposes.  The 

government’s scheme to relocate households out of hazardous areas made use of the hazard maps. 

Communities however found digital hazard maps too complex to understand, with signboards in high 

risk areas being a more understandable awareness‐raising tool.  
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2. DOCUMENT  PURPOSE  

This  document  presents  the  lessons  learnt  from  the  implementation  of  Building  Community  Resilience  to 

Disasters (BCRD) in Upland Areas of Viet Nam, a Community Based Disaster Risk Management (CBDRM) project 

working with ethnic minority communities in the upland areas in Viet Nam.  

The purpose of this document to record and disseminate experiences, results, and best practice derived from 

the project activities. The document  is written  for Government, NGOs, and other development practitioners 

who are specifically interested in Disaster Risk Reduction (DRR) within upland areas and with ethnic minorities.  

In particular, this document describes the practices and lessons learnt from three interlinked DRR areas:  

1. Awareness‐raising on disasters in ethnic minority communities.  

2. Early Warning Systems (EWS) in upland areas.  

3. Hazard mapping in upland areas.  

For each topic, the following information is provided:  

1. Background description of the DRR area. 

2. Why the project worked on this area. 

3. How the project implemented this area. 

4. What the project learned from implementation. 

5. How this implementation compares with how other organizations work on this area of DRR.  
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3. PROJECT  BACKGROUND  

3.1. DISASTER  PROFILE  OF  VIET  NAM AND  ITS  UPLAND  AREAS  

Viet Nam suffers from many different types of natural disasters1, as demonstrated by Table 1 below2: 

Table 1: Summarized Table of Serious Natural Disasters in Viet Nam from 1900 to 2009 

      # of 
Events 

Killed Total Affected  Damage 
(000 US$) 

Drought  Drought  5 ‐ 6,110,000  649,120

Epidemic  Unspecified  1 16 83  ‐ 

   Bacterial Infectious Diseases 1 598 10,848  ‐ 

   Parasitic Infectious Diseases 1 200 ‐ ‐ 

   Viral Infectious Diseases 7 368 17,823  ‐ 

Flood  Unspecified  7 836 1,150,175  13,400

   Flash flood  9 293 213,603  59,200

   General flood  36 3173 19,887,410  1,946,925

   Storm surge/coastal flood 6 804 4,353,316  749,000

Mass movement 
wet 

Avalanche  1 200 38,000  ‐ 

   Landslide  4 117 1,073  2,300

Storm  Unspecified  9 298 36,780  1,035

   Local storm  7 144 4,450  10,100

   Tropical cyclone  63 18119 41,908,049  3,269,270

Within upland areas in Viet Nam, flash floods and landslides are the most prominent natural hazards3. These 

types  of  disasters  do  not  register  high  damage  figures  in  comparison with  the  general  floods  or  tropical 

cyclones that affect Viet Nam’s coastal areas. These lower damage figures can be primarily ascribed to the lack 

of assets, or the existence of low value assets, within upland areas as a result of the high rates of poverty that 

exist there. The number of people affected and killed by these  flash  floods and  landslides and the  impact  in 

deepening poverty means  that  they warrant attention, and  that  interventions are  required  in order  to help 

save both lives and livelihoods. 

Flash floods and landslides are particularly complex and difficult to manage in terms of emergency mitigation, 

preparedness and response for a number of reasons:    

                                                                 

1 A disaster is any event, natural or man‐made, which threatens human lives, damages private and public property and 

infrastructure, and disrupts social and economic life. Disasters are seen as the consequence of inappropriately managed 

risk. (UNISDR Terminology http://www.unisdr.org/eng/library/lib‐terminology‐eng%20home.htm) 

2
 In order for a disaster to be entered into the CRED database at least one of the following criteria has to be fulfilled: 1) 10 

or more people reported killed; 2) 100 people reported affected; 3) a call for international assistance; 4) declaration of a 

state of emergency. From http://www.emdat.be/ as of 4 November 2009 

3
 A hazard is a potentially damaging physical event, phenomenon or human activity that may cause the loss of life or injury, 

property damage, social and economic disruption or environmental degradation. (UNISDR Terminology 

http://www.unisdr.org/eng/library/lib‐terminology‐eng%20home.htm) 
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 The occurrence and severity of flash floods depends on numerous factors including rainfall, river and 

stream levels, soil water saturation, erosion and other variables, making forecasting and early warning 

more challenging than for other types of hazards. 

 Flash floods can trigger or result from landslides and mud flows, causing a series of dangerous events 

that  are  difficult  to  predict.  Although  landslides  are  highly  localized,  they  can  be  particularly 

hazardous due to their frequency and difficulty in predicting their occurrence.4 

 Local populations receive very limited if no warning before such a disaster occurs, and may be unable 

or unaware of how to protect themselves and their assets.  

 The  communities  affected  are  often  in  remote  areas  with  poor  road  access.  The  occurrence  of 

landslides and mudflows can further  impede road access and residents can be cut‐off from external 

supports during disasters.  

Figure 1: Multiple Landslides in Tu Mo Rung Commune, Kon Tum Province during Typhoon Ketsana (Storm No.9, 2009). 

 

3.2. LAO  CAI AND  KON  TUM  PROVINCES  

3.2.1. Hazard  profile  

Lao Cai Province  is one of the Northern Mountain provinces  in Viet Nam that  is highly prone to  flash  floods 

and  landslides.  Kon  Tum  Province  in  the  Central Highlands  is  also  affected  by  flash  floods  and  landslides 

though, as Table 2 below shows, the problem is less severe than in the Northern Mountains.  

Table 2:  Damages from disasters in Lao Cai and Kon Tum
5
 from 2005‐2007 and for Typhoons Kammuri and Ketsana  

Lao Cai  2005 2006 2007  Kammuri (2008)

Deaths  52 13 10  51
Injured  12 20 0  58
Houses destroyed  125 16 Not available  320
Houses damaged  1,128 194 46  353
Area of crop loss (ha)  862 625 116  3,643
Economic loss (Million VND)  110,000  60,000  12,000  879,424
Economic Loss Euro  4,234,329 2,358,676 471,735  35,176,960

                                                                 
4 From http://www.oas.org/dsd/publications/unit/oea66e/ch01.htm#a  
5 From CCFSC, http://www.ccfsc.org.vn/ccfsc/?module=800&sid=NDMP&mnid=67  
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Kon Tum  2005 2006 2007  Ketsana (2009)

Deaths  0 5 3  50
Houses destroyed  0 64 220  699
Houses damaged  Not available Not available Not available  2,253
Area of crop loss (ha)  2778 1846 1032  3,403
Economic loss (Million VND)  21,754 30,519 29,739  3,387,592
Economic loss (EUR)  888,177 1,119,741 1,169,078  135,503,680

Though  it  is  difficult  to  determine  concrete  trends  from  the  above  data,  it  is  evident  that  events  such  as 

Typhoon Kammuri (Storm No. 4, 2008) and Typhoon Ketsana (Storm No.9, 2009) can cause high numbers of 

deaths and substantial economic losses.  

The BCRD Project chose Lao Cai and Kon Tum Provinces to work in as they are both representative of upland 

provinces  with  an  ethnically  diverse  population  where  few  disaster  mitigation  programs  had  been 

implemented in the past and where government capacity is still growing. Lao Cai and Kon Tum Provinces also 

presented the project with the opportunity to pioneer and pilot how to undertake impactful DRR work within 

an area where few INGOs have worked before.  

Figure 2: Map of Target Provinces and Districts in Viet Nam 

 

3.2.2. Poverty  profile  

Not  only  are  Lao  Cai  Province  and  Kon  Tum  Province  exposed  to  high  risks6  in  terms  of  flash  flood  and 

landslides, but  the populations are also extremely vulnerable7  to  the  impact of disasters. Their vulnerability 

                                                                 
6 Risk  is  the probability of harmful  consequences, or  expected  losses  (deaths,  injuries, property,  livelihoods,  economic 

activity disrupted or environment damaged) resulting  from  interactions between natural or human‐induced hazards and 

vulnerable conditions (UNISDR Terminology http://www.unisdr.org/eng/library/lib‐terminology‐eng%20home.htm) 
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stems  from  the  fact  that  there  are high  levels of  poverty  in  these  areas,  32.3%  in Northern midlands  and 

mountain areas and 28.6% in the Central Highlands. This is high especially when compared to the rest of Viet 

Nam. With such high levels of poverty, the provincial populations cannot afford to lose production or assets to 

disasters, as this only aggravates the poverty incidence and retards efforts to alleviate poverty. 

Table 3: General poverty rate by region in Viet Nam from 1998‐2006 
(*)8 

     

      1998 2002 2004  2006

WHOLE COUNTRY    %

  General poverty rate  37.4 28.9 19.5    16.0

By region   

  Red River Delta   30.7 21.5 11.8    8.9

  Northern midlands and mountain areas  64.5 47.9 38.3    32.3

  North Central area and Central coastal area  42.5 35.7 25.9    22.3

  Central Highlands   52.4 51.8 33.1    28.6

  South East   7.6 8.2 3.6    3.8

  Mekong River Delta  36.9 23.4 15.9    10.3

           
(*)
General poverty rates have been estimated by monthly average expenditure per capita according to the poverty lines by 

GSO and WB with different standards as follows: 1998: 149 thous. dongs; 2002: 160 thous. dongs; 2004: 173 thous. dongs; 
2006: 213 thous. dongs. 

Natural hazards such as  landslides and flash floods only become disasters when they cause negative  impacts 

on people and/or their economic assets and other sources of well‐being9. When natural disasters occur, the 

poor  are  often  the most  vulnerable.  In  these  upland mountain  areas,  high  poverty  levels  are  a  result  of 

underdeveloped  infrastructure,  low  and  scattered  population  density,  less  urbanization,  and  a  high 

dependence on agriculture, a dependency that is higher than any other flat, coastal, or urban region.  

Table 4: Provincial and District Poverty Rates of Project Target Areas in 2006 

  Lao Cai 
Province 

Sa Pa 
District  

Bat  Xat 
District 

Kon Tum 
Province 

Tu Mo Rong 
District 

Poverty rates (MOLISA)  25.77%  29.65% 29.89% 38.63%  76.99%

Within Lao Cai and Kon Tum Provinces in particular, the lack of early‐warning systems, low proximity of rescue 

teams  and  of  health  services,  and  the  location  of  households within  high  risk  areas means  that  localized 

hazards such as  landslides and  flash  floods  frequently  result  in  loss of assets,  injury, or death. Local officials 

and  communities  face  numerous  difficulties  in  coping  with  disasters  due  to  deficits  in  communication, 

                                                                                                                                                                                                       
7 Vulnerability is the conditions (determined by physical, social, economic, and environmental factors or processes) which 

increase  the  susceptibility  of  a  community  to  the  impact  of  hazards  (UNISDR  Terminology 

http://www.unisdr.org/eng/library/lib‐terminology‐eng%20home.htm) 

8
General  Statistics  Office  of  Vietnam:  http://www.gso.gov.vn/default.aspx?tabid=503&ItemID=9172  as  of  4  November 

2009. 

9 Torrente, E., Zhang, J., Le‐Huu, T. (2008).  CBDRM and Poverty Reduction. ADPC. 
http://www.adpc.net/v2007/Programs/CBDRM/INFORMATION%20RESOURCE%20CENTER/CBDRM%20Publications/2008/f
inal_cbdrmANDpoverty_23nov.pdf  
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transportation, the fragility of the physical environment during disasters, the lack of safe shelters, and the high 

exposure of livestock, crops, and water systems to damage.  

Research thus far on the nature, extent, causes, and impacts of upland disasters is limited, making it difficult to 

know how to reduce the risk of disasters within remote and mountainous areas. For example, according to the 

Hazard, Vulnerability and Capacity Assessment  (HVCA) conducted by UNDP/CECI  in 2006  in Lao Cai and Kon 

Tum Provinces, communities are accustomed to coping with disasters without external support. This means in 

turn  that  information  on  disaster  related  damages  and  coping  mechanisms  does  not  always  reach  the 

commune, district, or provincial levels. 

3.2.3. Ethnic  composition  of Viet  Nam’s Upland  Areas  

 

H'Mông Ethnic Group 

History:  The  H'Mông  are  an  ethnic  group  found  in  the 

mountainous  areas  of Viet Nam,  Laos,  Thailand,  and Burma. 

They are also one of  the  sub‐groups of  the Miao ethnicity  in 

southern China. 

Language: H'Mông dialect.  

Agricultural  Practices:  The  H'Mông  traditionally  practiced 

shifting or  slash‐and‐burn agriculture.   They grow maize,  rice 

and barley. They also plant  flax, poppies, and  fruit  trees, and 

raise buffalos,  cows, pigs, poultry and horses. Pack‐horses  in 

particular are useful  to  the H'Mông  for  transportation within 

the high mountain areas.  

Ethnic minority  people  are  amongst  the  poorest  in 

Viet  Nam.  They  make  up  14%  of  the  country’s 

population but account  for 29% of  those below Viet 

Nam’s poverty line10. Most of the 54 ethnic groups in 

Viet  Nam  —  except  the  Chinese  who  are  largely 

urban‐based — are  located  in  remote upland areas. 

Persistent  high  levels  of  poverty  amongst  ethnic 

minority groups are mainly due to the  fact that they 

have:  

 Poor access to land 

 The  land  they  can  access  is  often  of  poor 

quality 

 Limited access to water 

 Limited access to information and markets 

 Limited  public  infrastructure  and  support 

services 

 Lack of basic supplies, such as mosquito nets 

and warm clothes 

 Difficulties  in  covering  health  treatment 

costs 

 Limited  education,  including  limited 

Vietnamese language and literacy skills. 

Many of these problems stem from the tendency for 

ethnic minorities  to  live  in  remote  areas which  has 

inadequate infrastructure. 

In  the  target districts of both  Lao Cai  and Kon  Tum 

provinces,  over  90%  of  the  population  are  from 

diverse  ethnic minority  groups.  In  Sapa  and Bat Xat 

Districts  (Lao Cai  Province)  the population  is mainly 

made up of H' Mông, Dao, and Giáy.  In Tu Mo Rung 

Dao Ethnic Group 

Location: The Dao generally live on the mountain slopes in the 

northern provinces of Viet Nam.  

Language:  There  are  several  distinct  groups within  the  Dao 

nationality,  and  they  speak  several  different  languages  from 

different language families. 

Agricultural Practices: The main crops grown by  the Dao are 

rice,  maize,  and  vegetables  (marrows  and  sweet  potatoes). 

They raise buffalo, cows, pigs and chickens on mountain slopes 

and horses and goats at high altitude.  

 Xê Đăng Ethnic Group 

Location: The Xe Dang live mainly in Kon Tum province, and in 

scattered groups in mountain areas of Da Nang Province. 

Language: Part of the Mon‐Khmer Group.  

Agricultural  Practices:  The  used  to  farm mainly  using  slash‐

and‐ methods. The Mo‐nam practice cultivation in submerged 

fields  but  to  work  the  soil,  they  do  not  use  ploughs  and 

harrows, but use buffaloes and men to trample  it. Apart from 

rice,  the  Xe  Dang  plant  millet,  maize,  cassava,  marrow, 

tobacco,  melons,  bananas,  sugar  cane.  Cattle  and  poultry 

                                                                 
10 http://www.ausaid.gov.au/publications/pdf/vietnam_poverty_analysis.pdf 
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raising,  hunting,  picking  and  gathering,  fishing,  basketry, 

weaving and forging are also common occupations. 
District  (Kon  Tum  Province),  the  Xê  Đăng  ethnic 

minority predominates.  

Table 5: Ethnic Groups within Lao Cai Province and Target Districts 

Ethnic groups  Lao Cai Province Sa Pa District Bat Xat District 

H' Mông      122,030            24,452                    18,439   

Dao       73,148           11,402                   17,385   

Tay       80,533             1,336    ‐  

Kinh       182,401            6,057                  12,553   

Giáy       24,324                713                   3,460  

Nùng       22,331                      ‐                            ‐   

Hà Nhì                    ‐                  11,961   

Thái       51,403                      ‐                            ‐   

Others              579                    1,242   

Table 6: Ethnic Groups within Kon Tum Province and Target District 

 Ethnic groups  Kon Tum Province Tu Mo Rong District 

 Kinh  178,406 643 

 Xê Đăng  94,336 20,515 

 Ba Na  47,818 ‐ 

 Giẻ Triêng  29,371 ‐ 

 Gia Rai  20,019 ‐ 

 Brâu  351 70 

 Rơ mâm  380 ‐ 

 Other   17,329 ‐ 

3.3. CURRENT  GOVERNMENT  POLICY  AND  STRATEGY 

The Government of Viet Nam’s National Strategy for Natural Disaster Prevention, Response and Mitigation to 

2020 recognizes the need for specific strategies to address disasters in Mountainous regions and in the Central 

Highlands. It aims to proactively prevent natural disasters by undertaking the following activities11: 

 Define and map areas highly prone  to  flash  floods,  landslides, geological hazards; make  residential 

planning,  evacuate  the  population  in  dangerous  areas, make  land  use planning,  restructure  crops, 

manage mineral  exploitation  to  prevent  harmful  impacts  on  the  environment  and  landslide  risks, 

properly plant and exploit forests.  

 Establish warning and communication systems down to commune and village levels; build structures 

to  prevent  landslides  and  flash  floods;  expand  flood  discharge  openings  of  sluices  and  bridges  on 

traffic roads to ensure flood drainage; build reservoir system for both flood and drought control.  

 Strengthen  the  cooperation with  bordering  countries  in  disaster  forecasting, warning,  search  and 

rescue. 

3.4. BCRD  PROJECT  DESCRIPTION 

Due to the remoteness, geography, and rapid‐onset of disasters  in these upland areas as well as the culture, 

language, and education levels of the ethnic minority population, disaster risk reduction measures need to be 

developed to respond to the specificities of these areas and peoples.  

                                                                 
11 Socialist Republic of Viet Nam (2007: 10).  
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Since 2007, the project Building Community Resilience to Natural Disasters in Upland Areas (BCRD) has set out 

to  develop  such  specific  responses  by  applying  community‐based  disaster  risk  management  (CBDRM) 

principles  in order  to  reduce  the  vulnerability of mountainous  and  ethnic minority  communities  to natural 

disasters.  The  project  aimed  to  pilot  and  to  develop  a  better  understanding  of  the  impact  of  disasters  in 

mountain areas whilst also recognizing the capacities and coping strategies of the ethnic minority populations.  

In order  to achieve  this,  the project enlisted a  reiterative approach, piloting, testing, monitoring,  improving, 

and  expanding  those  initiatives  that  delivered  outcomes.  This  approach  was  required  due  to  the  lack  of 

existing  background  knowledge  on  how  to  best  build  ethnic minority  community  resilience  to  disasters  in 

upland areas.  

Based on information gathered through participatory Hazard, Vulnerability, and Capacity Assessments (HVCA), 

the project designed a CBDRM training program to raise awareness of the local communities and authorities in 

these regions to DRR issues. The project also focused on developing systems for risk assessment and planning 

through  the use of hazard mapping.  It also  set out  to pilot  a  system  that would  enable  early warning and 

response at commune level.  

The  project was  designed  and  implemented  in  two  phases.  Phase  1  officially  ran  from  February  2007  to 

September 2008. Phase 2 commenced in July 2008 and is due to finish in December 2009.  

Throughout both phases,  the project worked  in  six  communes  in  total.  They were Ban Ho  and  Trung Chai 

Communes  in Sapa District, Lao Cai Province; Phin Ngan and Sang Ma Sao Communes  in Bat Xat District, Lao 

Cai Province; and Tu Mo Rong and Mang Ry Communes in Tu Mo Rung District, Kon Tum Province.  

3.5. IMPLEMENTING AGENCIES 

Centre for International Studies and Cooperation (CECI) 

CECI  is a Canadian  international NGO that contributes to  improving the  lives of one million people each year 

through  a  range  of  development  interventions  in  Asia,  Africa  and  Latin  America  implemented  with  local 

government and non‐government partners.  Registered as a development organization in Vietnam for the past 

15 years, CECI’s program has three main components: livelihood improvement in mountain areas, supporting 

communities  to  prepare  for  and  recover  from  disasters,  and  integrating  disaster  risk  reduction  into  local 

development planning. Within its disaster mitigation programs, CECI has been working with local partners and 

communities to strengthen their capacity to work together to assess their vulnerability to natural disasters and 

other factors of poverty and to plan solutions based on their own priorities and existing capacities.   

Agency for Technical Cooperation and Development (ACTED) 

ACTED  is an  international NGO  registered  in France and operating  in 22  countries  in Asia,  the Middle East, 

Africa  and  Central  America.  ACTED  intervenes  in  a  range  of  emergency,  rehabilitation  and  development 

situations  to  assist  the  vulnerable  and  promote  lasting  improvement  to  the  lives  of  the marginalized  and 

impoverished.  ACTED  has  extensive  experience  supporting  communities  vulnerable  to  natural  disasters  to 

meet their basic needs and recover shelter, infrastructure and livelihoods following crises. 

Strategic Partnership for BCRD Partnership 

For the purposes of the BCRD project, ACTED and CECI formed a strategic partnership to combine resources 

and  expertise  to  improve  local  capacities  for disaster preparedness  and mitigation. Whilst ACTED provided 

monitoring and evaluation expertise and access  to  funding opportunities,  field‐level project  implementation 

was conducted by CECI through its Vietnam‐based field teams. 
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4. AWARENESS‐RAISING  ON  DISASTERS WITH  ETHNIC  MINORITIES 

4.1. WHAT  IS  AWARENESS‐RAISING?   

Awareness‐raising  is a way of alerting target groups that a certain  issue or problem exists. When conducting 

awareness‐raising with ethnic minorities, the following four considerations need to be taken into account:  

1. Who does the awareness‐raising training 

2. What type of awareness‐raising activities are done 

3. How the issue is presented and explained in materials 

4. When the awareness‐raising activities take place 

Awareness‐raising  is  the  first  step  towards achieving behavior change around an  issue.  In  terms of working 

with ethnic minorities within upland areas on issues of disaster risk reduction, awareness‐raising is designed to 

help  communities  change  their  behaviors  so  that  they  can mitigate,  prepare,  response,  and  recover  from 

disasters within their areas.  

4.2. WHY  DID  THE  PROJECT NEED  TO  RAISE  AWARENESS  WITHIN UPLAND  AREAS?     

At  the  beginning  of  the  project, HVCA  results  showed  that  target  groups  in  Lao  Cai  Province  had  already 

received some training on disaster risk management from previous INGO projects. This meant that there was 

some awareness amongst officials and communities on how to reduce their vulnerability to disasters and on 

how to respond to disasters. However, there was still room for improvement.  

In contrast, Kon Tum Province had  little or no prior disaster management knowledge. This stemmed  from a 

lower  presence  of  international  agencies  and  less  attention  from  central  authorities  up  until  recent which 

curtailed the transfer of DRR knowledge. As a result, awareness needed to be raised as a priority on disaster 

related issues.  

It was also  revealed  that  communities had  limited experience when  it  came  to participating  in  consultative 

processes. Many had difficulty articulating their needs and priorities. Women in particular were very reluctant 

to participate in community gatherings.  

4.3. HOW  DID  THE  PROJECT GO  ABOUT  RAISING  AWARENESS WITH  UPLAND  ETHNIC  

COMMUNITIES?   

4.3.1. Training  of Trainers 

4.3.1.1. Capacity Assessment  

At the beginning of the project, Hazard, Vulnerability and Capacity Assessments (HVCA) were conducted by the 

project team at province, district, and commune levels to ascertain the government’s capacity to address risks 

associated with upland disasters and their capacity to provide outreach services to remote areas and ethnic 

minority groups. The process was also used to  identify  local trainers with the potential to raise awareness of 

DRR issues within communities at commune and village levels. 
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4.3.1.2. Identification of Trainers 

A total of 40  local trainers were eventually  identified from provincial, district, and commune  levels from Lao 

Cai  and Kon  Tum Provinces.  These  trainers were  selected  from  the  Project Management Boards,  from  the 

Government’s Committees for Flood and Storm Control (CFSC) (provincial and district levels), the Department 

of  Agriculture  and  Rural  Development  (DARD),  the  Commune  People’s  Committee,  and  from  mass 

organizations such as the Viet Nam Red Cross, the Women Union, the Farmer Association, and Youth Union.  

Those selected were already involved in, or have a role to play in disaster risk reduction. Representatives from 

non‐governmental mass organizations were also included as their established networks allowed access to their 

members  for  awareness‐raising  activities.  For  example,  trained Women Union  representatives  provided  an 

ideal entry point to reach women at village level to raise their awareness on disasters.  

Commune  level  representatives were  the  principal  ones  charged with  doing  awareness‐raising  activities  at 

village  level within  their  respective communes. This was because  commune  level  trainers would be able  to 

speak the local ethnic language as well as understand local cultural habits.  

Provincial and district participants attended primarily to understand the project and its content, as well as to 

support the commune level trainers in the future. For example, provincial authorities from Lao Cai were only 

involved  in  cultural  event  activities  and  the  search  and  rescue  emergency  team  as  opposed  to  doing 

awareness‐raising directly.  

4.3.1.3. Training of Trainers (ToT) Course 

Figure 3: ToT Training 

 

Provincial, district, and commune level participants initially attended a two 

day  Training  of  Trainers  (ToT)  course  given  by  project  staff.  The  course 

covered the theory behind Community Based Disaster Risk Management. 

Afterwards,  those  who  would  be  conducting  the  training  at  grassroots 

level  stayed on  to do more practical  training on how  to conduct HVCAs, 

Safer  Community  Planning  (SCP),  and  participatory  techniques.  This 

allowed more  high  level  strategic  government  participants  to  leave  the 

training and return to their stations.  

Specific  training materials and  tools were developed  for  the ToT  training 

and  community  awareness‐raising  activities  based  on  existing  CBDRM 

materials  from  the  Viet Nam  Red  Cross. Many  of  these materials were 

devised for coastal areas and the associated disasters that happen there, 

so  these  needed  to  be  modified  to  take  into  account  flash  floods, 

landslides, and other upland issues.  

These materials were  only  available  in Vietnamese,  and  the  project  staff who  conducted  the  training  only 

spoke Vietnamese, so the course by necessity was carried out in this language. However, simplified terms were 

often used due  to some participants being not  totally conversant  in Vietnamese. The participants were also 

shown  pictures  and  other  visual methods  to  help  them  understand  concepts.  The  course  also  employed 

considerable learning‐by‐doing techniques to give the trainers opportunities to practice how they would raise 

awareness later on at commune level as well as allowing them to rehearse how they would transfer the DRR 

knowledge into local languages. The project training team watched and provided feedback to the local trainers 

to help them improve their skills and methods. 
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4.3.1.4. Trainers conduct Awareness‐Raising  

Next  the  local  trainers  were  supported  by  the  project  team  to  conduct  HVCAs,  CBDRM  trainings,  Safer 

Community Planning, and emergency response sessions in the six target communes. These served not only as 

planning  activities  but  also  helped  raise  awareness  at  commune  and  village  levels.  The HVCA  process was 

designed to include ethnic minority groups and women through the use of participatory tools and methods. 

The majority of participants at village  level were  from ethnic minority communities who did not understand 

the Vietnamese language. The local trainers (who were originally trained in Vietnamese) were able to translate 

the awareness‐raising topics into the local languages. Also because the local trainers were from the area, they 

were able to give specific, relevant examples that were easier for local participants to understand.  

During  these HVCA assessments,  the  local  trainers were helped by  the project  team. This also provided an 

opportunity to do an on‐site review of how the local trainers trained others so to identify any additional needs 

they had. In particular, the capacity assessment done as part of the HVCA helped develop the training plan for 

trainers and decide what awareness‐raising activities needed to be done with communities. 

4.3.1.5. Review of Training Teams and Course Content 

After  fifteen months,  the project  team  reviewed  the  availability  and  capacity of  the original  local  trainers. 

Some of these trainers were in key positions in the government and so were not able to attend the trainings or 

follow‐up with the communities as originally hoped  for due to their regular workload. A third of them were 

replaced by other trainers who had the skills, interest, and time to do the job.  

The training modules used at the start of the project were also revised in consultation with the local trainers. 

This  was  so  to make  the  training modules  simpler  and more  understandable  given  the  evident  capacity 

constraints  amongst  some  of  those  trained.  More  pictures  were  included,  definitions  were  made  less 

complicated,  and  learning‐by‐doing  training  methods  were  promoted  over  classroom‐based  lecture  style 

trainings.  

Following  the  revision of  the modules, a series of  refresher  training programs  for all  the  local  trainers were 

conducted in Lao Cai and Kon Tum. During these sessions, participants were also equipped with skills on how 

to conduct effective awareness‐raising campaigns at grassroots level i.e. how to present well and presentation 

methods to use; how to listen and give feedback; how to prepare materials.  

Based on the refresher courses, the  local trainers repeated awareness‐raising activities at the commune and 

village levels. These activities included a review of the safer community plans prepared at the beginning of the 

project. Trainers were also accompanied by project staff to conduct HVCAs  in new  localities within the same 

districts.  

4.3.2. Awareness‐Raising  Activities  

A wide variety of activities were used by  local  trainers  in order  to  raise awareness amongst  commune and 

villages about disaster risk reduction, for example:  

 Trainers would go to five households at a time to do awareness‐raising sessions.  

 The  topic of DRR would be  integrated  for a  few minutes during meetings  at  village unit  level.  For 

example, in Lao Cai Province, awareness‐raising was integrated into the normal Women Union village 

unit’s monthly meetings.  

 Disaster simulations were conducted over two days  in each of the target communes, with a specific 

focus on search and rescue. 
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 Evening cultural events were held at commune, district, and provincial  levels. These  involved song, 

drama, and multiple choice quizzes and competitions.  

 Teams within communes competed against each other in DRR quizzes and prizes were given.  

 Extra‐curricular school activities were held where sixth to ninth Grade students (12‐15 years old) were 

mobilized to compete in CBDRM quizzes and to do drama on CBDRM topics.  

Overall, the activities done tried to avoid lecturing communities on DRR. Instead, they used learning‐by‐doing 

techniques, such as the simulation drill and practical first aid training. They also tried to make the awareness‐

raising  activities  enjoyable  and  fun.  The  activities  tried  to  get  village members  to  actively  participate.  For 

example, communities would discuss pictures based on their own experiences and then come to conclusions 

about what they meant or what they asked them to do.  

These awareness‐raising activities were mainly  conducted during  the  six month period when  landslides and 

flash floods can potentially occur i.e. from May until October.  

4.3.3. Awareness‐Raising  Tools  

Figure 4: Laminated Flipcharts for Awareness 

Raising 

 

Figure 5: Picture of a Whirlwind used to explain 

this type of hazard 

 

 

The project designed and disseminated  Information, Education 

and  Communication  (IEC) materials  on  disaster  preparedness 

and  risk  reduction. These materials used simple visual  formats 

that  were  culturally  relevant  to  ethnic minority  communities 

and  for  the  hazards  that  exist  within  upland  areas.  The  IEC 

materials had numerous photos and pictures of scenes that the 

village  communities  would  easily  recognize.  These  materials 

were  used  by  trainers  to  verbally  explain  to  the  communities 

about  disasters  and  how  to  manage  them.  This  worked 

especially well in communities where illiteracy was high.  

The IEC materials tried to minimize the amount of text used. In 

Lao  Cai,  any  text  used was  in  Vietnamese  as  the  local  ethnic 

languages do not exist  in written format. In Kon Tum, the  local 

ethnic language has a written format, so the IEC materials were 

translated from Vietnamese into Xe Dang.  

Provincial partners,  the CFSCs, and  local  trainers were actively 

involved  in  developing  these  training  and  awareness‐raising 

materials and  campaigns, with  the project  team  guiding  them 

on  how  to  prepare  context‐appropriate,  simple  IEC material. 

This helped build  their  training  skills,  their  skills  in developing 

materials, as well as  increasing  their ownership of  the process 

and materials.  

The main communication tools developed were: 

 Transportable,  laminated  durable  flipcharts  that  provided 

CBDRM  lessons  in pictures and simple Vietnamese text for 

use  by  local  trainers  in  village  level  awareness‐raising 

sessions.    These  could  be  rolled  up  and  brought  on  a 

motorbike. Each village in the commune was provided with 

their  own  flipchart  and  one  was  also  on  display  at  the 

Commune Party’s Committee office.  
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 A  VCD  that  could  be  used  in  CBDRM  training  with  province,  district,  and  commune  officials  to 

reinforce DRR knowledge. 

 Provincial  and  district  TV/radio  and  the  loudspeaker  system were  employed  to  broadcast  project 

activities to villagers. 

 Paper  leaflets were  produced  on  first  aid,  emergency  response  and  disaster mitigation,  and  the 

project content.  

 Metal  signboards  /  posters were  erected  in  prominent  areas within  the  commune  (often  beside 

commune offices) where many people would pass. The boards had pictures reflecting the culture and 

custom of ethnic minorities and contained some key DRR messages.  

 Warning signboards12 were also placed in areas where landslides and flash floods could occur.  

 Calendars with simple photos and messages were disseminated on post‐disaster sanitation, hygiene, 

environment, nutrition, and disease prevention practices  for the  flood season. A training of district, 

commune,  and  village Women’s Union members was  also  given  to  accompany  and  reinforce  the 

calendar’s messages. 

 Information panels on flash floods and disaster preparedness were installed in each commune office. 

4.3.4. Disaster Education  in  Schools  

Figure 6: Schoolchildren in Tu Ma Rong Commune, Kon 

Tum Province answering DRR questions during a quiz 

 

Viet  Nam’s  Ministry  of  Education  has  stated  their 

intention  to  integrate  disaster  preparedness  and 

mitigation topics  into the national school curriculum. 

The  project  aimed  to  support  the  government  at 

provincial and district levels to meet this commitment 

by  developing  DRR materials  and  events  that were 

appropriate  to upland  areas.   However,  as  changing 

national  school  curriculum  takes  considerable  time 

and  requires  permission  from  national  government, 

the  project  authorities  decided  instead  to  focus  on 

doing extra‐curricular activities within schools.  

 

The project  collaborated with  Save  the Children Alliance  (especially  in  Yen Bai) and other  JANI partners  to 

understand how  to  introduce and  strengthen DRR education  in  schools. DRR materials were collected  from 

organizations such as the World Health Organization, SCA, and World Vision who have already worked with 

schools on disaster preparedness.  

Teachers were  initially  trained  to  first  raise  their  own  awareness  on DRR.  They were  then  shown  how  to 

develop DRR exercises and  learning materials  for children. Teachers were  supported  to conduct awareness‐

raising lessons with the children. They in turn held evening events involving drama, music performances, and 

quizzes for the children to test their DRR knowledge. The local trainers also made site visits to the schools to 

support the teachers and to provide feedback on what was working and what needed improvement. 

                                                                 
12 See section on Early Warning System, section 5.3.2.2 for more details.  
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4.4. WHAT  LESSONS  DID  THE  PROJECT  LEARN  ABOUT  RAISING AWARENESS  WITH 

UPLAND  ETHNIC  COMMUNITIES?   

4.4.1. Awareness‐raising  helped  save   lives  during  major  disaster 

During Typhoon Ketsana  (Storm No.9, 2009), people  in Kon Tum Province used a variety of topics that were 

taught during the awareness‐raising sessions. In particular, they recognized dangerous places to be during the 

storm, and  they used  first aid skills and evacuation procedures  that were  taught during  the drill simulation. 

Before  the storm happened, some people  living  in dangerous areas had already moved  to safer places. The 

wide variety of awareness‐raising  topics given during  the project  supported and  complemented each other 

and helped ensure that no one died during the storm. 

4.4.2. Importance of using  the  local ethnic   language    

One  of  the main  obstacles  when  working  with  ethnic minorities  is  the  fact  that most  are  not  fluent  in 

Vietnamese. The project learnt to overcome this issue through a series of strategies: 

Figure 7: DRR Signboard translated into Xe Dang in Kon 

Tum Province 

 

 

Figure 8: DRR Signboard in Vietnamese in Lao Cai Province 

but with pictures of cultural dress 

 

 Local  commune  trainers were  selected who 

understood  both  Vietnamese  and  the  local 

ethnic language. It meant that they could be 

trained using Vietnamese (using the trainers 

and  resources  available),  but  could  do 

awareness‐raising  in  the villages  later  in  the 

local dialect.  

 Where  a  local  ethnic  language  existed  in 

written form i.e. Xe Dang, IEC materials were 

translated into the local language.  

 Where a  local ethnic  language did not exist 

in written  form  i.e. Dao,  IEC materials were 

translated  into  Vietnamese  using  simple 

words and terms. The project then relied on 

local  trainers  to  explain  the  messages 

verbally to those who could not read them.  

 All  IEC  materials  tried  to  use  a  minimal 

amount  of  text  and  used  instead  pictures 

and  photos  that  could  be  discussed  by 

communities and explained by local trainers. 

 Overall,  the project  tried  to use awareness‐

raising  techniques  that  did  not  use  text  or 

required people to read  i.e. they used more 

drama, songs, competitions, simulation drills. 
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4.4.3. Use  of wide variety of awareness‐raising  activities and  materials  helped  

reached  different  target  groups 

Different people learn in different ways, so the project tried a broad range of methods in order to effectively 

communicate key DRR messages. Thanks to trainers coming from mass organizations, women were targeted 

via Women Union meetings and the youth were targeted via Youth Union meetings. Children were also made 

aware  of  DRR  topics  via  extra‐curricular  school  activities.  The  involvement  of  government  officials  (from 

provincial to commune level) in trainings and simulations helped raise their awareness of DRR issues. Cultural 

events helped convey messages to a broad range of beneficiaries. Signboard messages also helped explain key 

messages to those living within the commune.  

4.4.4. Learning‐by‐doing   is  preferred  awareness‐raising  method  

Both  the  ToT  training  (for  provincial,  district  and  commune  representatives)  and  the  awareness‐raising 

activities (at commune and village  levels) used  learning‐by‐doing techniques. The project saw capacity  levels 

increase remarkably when people were able to apply skills in practice rather than just receiving the training on 

its own.    

In Kon Tum province, after having suffered the consequences of Typhoon Ketsana (Storm No.9, 2009), the key 

awareness‐raising  technique  that was  of most  value was  the  simulation  drill.  During  this,  the  communes 

practiced things like how to evacuate, what to bring during evacuation, where to go for safe shelter, how to do 

search and  rescue. This appreciation has not extended  yet  fully  to  Lao Cai, where  it was noted  that  it was 

difficult to assemble everyone in order to participate in the simulation.  

4.4.5. Training  and awareness‐raising  messages need to  be  repeated over  a 

long  time  period 

At  the  time of  this  lessons  learnt document,  the project has been  running  for over  two years. Already,  the 

need to repeat these messages over a longer time period has been noted. This is especially due to the limited 

baseline capacities and exposure of both the trainers and ethnic minority groups to DRR issues, as well as the 

newness of these concepts and practices.  

Refresher training for local trainers proved vital to ensure that key messages and training techniques were not 

forgotten. Also many did not understand the messages the first time around. This meant that the same topics 

had to be repeated several times. Awareness‐raising modules and trainings had to be divided into themes with 

smaller  topics  so  that  they  could  be more  easily  conveyed.  The  project  also  noted what messages were 

understood and which ones were not so that either materials and or activities could be revised.  

4.4.6. School children  taught  very  simple  concrete  DRR messages 

To teach the children what to do during storms, the teachers gave them very simple, concrete messages like, 

“If there is heavy rain, stay at home”; “Do not cross streams during rain”; “When thunder is happening, do not 

stand near big trees”; “Clean up the school after the storm so you can go back to study”. 

The teachers also avoided doing too many topics together in case this confused the children.  
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4.4.7. Having  fun  awareness‐raising  activities  increased   interest   in  DRR 

Events  such as  the  cultural evening  festivals  that  involved quizzes, drama,  song, and dance attracted many 

community members and allowed the project to provide many DRR messages in simplified form. By using fun, 

entertaining activities, people were more interested and energized to listen to the messages being given.  

4.4.8. Need  durable,  understandable  IEC  materials  

The  project  set  out  to  develop materials  appropriate  to  upland  areas  that  could  be  replicated  by  other 

programs  targeting mountain  regions. Overall,  the  IEC materials  tried  to  use  simple,  basic messages when 

working with ethnic minorities in upland areas. To make sure the messages could be understood, IEC materials 

underwent careful pre‐tests and revisions, and local trainers were involved in their preparation.  

Messages were also primarily  in the form of pictures that could be discussed and explained by  local trainers. 

The project realized the importance of having pictures of scenes that were familiar to those within the ethnic 

minorities’ area. For example, one photo used was from a pre‐existing material taken  in another part of Viet 

Nam. This picture was not understood by  the beneficiaries. This  illustrated  the  importance of using photos 

from the actual area where the awareness‐raising work was taking place.  

Training and IEC materials also needed to be durable enough to withstand long‐term usage by local trainers.  

4.4.9. Ethnic  minorities need  encouragement  to  participate in  trainings  

Most of the local trainers were not familiar with participatory techniques or with ways of involving participants 

in trainings. In general, most of them used lecturing styles with limited examples from reality. This was despite 

many of them having a lot of practical DRR experience that they could potentially share.  

Many of  the  ethnic minority  groups  that  the project worked with  had  also not  used  participatory  training 

techniques before. Local trainers were therefore taught how to listen to the local participants’ knowledge and 

told not to provide information straightaway. The trainers then helped them actively raise ideas and questions, 

and  to analyze what was  correct and explain what was not. This helped  increase  local people’s  awareness 

based  on  their  existing  knowledge.  The  trainers’  role was  therefore  to  summarize  and  to  supplement  the 

discussions.   

4.4.10. Integration  of DRR messages into  regular  gatherings  

In the  long term, the project discovered that  integration of DRR topics  into already existing community  level 

gatherings increased the chances of DRR messages being sustainably delivered. For example, the project found 

it difficult to arrange  two to  three hour communication events. But  in Lao Cai,  the Women Union  takes ten 

minutes  during  their monthly meetings  to  discuss  a  DRR  topic.  The  project  also  attempted  to  integrate 

awareness‐raising events and campaigns into cultural events and social festivities practiced by ethnic minority 

communities.  This  not  only  increased  chances  of  sustainability  but  also  proved  a  cost‐effective  way  to 

disseminate  information  on  how  to  prepare  for  disasters  and  reduce  risk  across  scattered  populations  in 

remote communities.  

Commune  authorities  are  currently  considering  disaster  preparedness  and  response  as  one  of  key 

communication targets for social organizations and the People’s Committee in coming years.  
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4.4.11. Importance of training  a cross‐section  of government  officials    

Those  who  were  initially  trained  represented  a  wide  cross‐section  of  Government,  from  different  levels 

(province, district and commune) and ministries / sectors (People’s Committee, CFSC, DARD). As a result they 

were in a position to advocate for and take necessary steps to integrate DRR into government socio‐economic 

development framework.  

One recommendation was that Department of Culture representatives could also have been trained seeing the 

importance of broadcasting and communication for Early Warning Systems and awareness‐raising purposes.  

However,  provincial  and  district  trainers  (who  at  the  same  time  held  other  responsibilities  within  the 

government and/or were heads of agencies) did not always have the time to participate in awareness‐raising 

activities. To alleviate this problem, the training was divided into two parts: one theoretical training that high 

level officials attended; and a more practical ToT training that those who were going to do awareness‐raising 

attended  in  addition  to  the  first  conceptual  training.  This meant  that  high  level  government  officials  only 

attended the parts of the training that were relevant to them.  

The project also  tried  to only  involve  the  relevant part of  the  government  in  the  activities  related  to  their 

sector. For example, the health department was invited to participate in the post‐disaster water and sanitation 

calendar work with the Women Union.  

4.4.12. Benefits  of training  provincial,  district,  and  commune  staff together  

Province, district, and commune trainers always did some training together during the project. The aim was to 

create  a  CBDRM  trainer  network  that  could  be  used  as  a  resource  for  ongoing  disaster  risk management 

programs.  Involving  representatives  from  province,  district,  commune,  and  village  levels  also  helped  get 

ownership  and  buy‐in.  It  also  provided  provincial  and  district  officials with  information  so  that  they  could 

potentially roll out the DRR activities to other communes and districts within the province.  

Province and district  trainers often had higher capacity  levels  than  the other participants. This capacity gap 

meant that the participants sometimes needed to be divided into groups composed of people of similar level 

to ensure that everyone understood.  

The commune trainers did more of the actual awareness‐raising activities later at grassroots level. They were 

assisted by  the higher‐capacity provincial and district  trainers as well as  the project  team when conducting 

training courses.  

4.4.13. Selection  of mass organization  representatives  as ToTs  helps  reach their  

members 

Representatives  from mass organizations were also  trained  to do awareness‐raising. This was because mass 

organizations  such as  the Women Union and Youth Union have wide networks all  the way down  to  village 

level. They were particularly recommended by local authorities as the best channel to convey DRR messages.  

4.4.14. DRR now  present  in  community  plans   

Training  courses  have  brought  about  significant  changes  in  terms  of  awareness  of  the  impact  of  natural 

disasters on human’s  lives. Many officials  in managerial capacity and communities have started to pay more 

attention  to  disaster  preparedness, mainstreaming  the  issue  into  community  developmental  activities.  The 

focus has therefore shifted from passive disaster response to active disaster preparedness and response.  
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4.4.15. Improvements in  forestation  noted  

The project has  contributed  to  improvements  in  forestry practices.  In  Lao Cai, officials have observed  that 

people are now clearing forests less for fields. Communities understand the advantage of trees in preventing 

landslides, likening the situation to having a full head of hair over a bald head. Local farmers are also placing 

concrete on sloping terrain within their fields so to regulate water flow during rains, and are building homes 

away from rivers. 

Though  the  government  forest  system  was  already  been  in  place,  the  project  has  assisted  in  its 

implementation through its DRR awareness‐raising activities. Requests to the government to plant trees have 

increased, a result that also complements Oxfam GB’s work on community forestry within Ban Ho commune.  

4.4.16. Disaster health  and  sanitation messages used  in  daily   life  

Figure 9: Health and Sanitation Calendars 

distributed by Women Union Representatives 

 

The  campaign  in  Lao  Cai  with  the Women  Union  on  post‐

disaster  health,  nutrition  and  sanitation  produced  greater 

behaviour change than expected. Because the messages given 

were also relevant in normal daily life, women were found to 

actively practice  these activities outside of disasters  i.e.  they 

cleared  drains,  washed  hands,  kept  animals  separate  from 

where  they  lived,  and  had  toilets  far  from  the  home.  DRR 

messages  can  also  therefore  be  relevant  as  a  normal 

livelihood practice. 

 

4.4.17. Need  to  have  staff willing  to  work with  ethnic  minorities  

Particularly for the awareness‐raising component of the project,  it was found crucial to have project officers 

and  trainers who were  friendly  to  the community and had  the heart  to work with ethnic minorities.  It was 

noted  that staff who had  the right attitudes and competences but  lacked  the DRR capacity could always be 

taught the required knowledge or skills. However it was not easy to teach an experienced, skilled person to be 

friendly or patient in a cross‐cultural environment. 

4.5. HOW  ARE  OTHER ORGANIZATIONS  DOING  DRR AWARENESS‐RAISING?   

The Netherlands Red Cross (NRC) has over ten years experience conducting DRR awareness‐raising campaigns, 

primarily within the coastal areas of Viet Nam.  

Just  like  in  the BCRD project,  the NRC also uses HVCA not  just  for  grassroots data  gathering,  analysis, and 

planning but also as an awareness  raising  tool. NRC organises  five day HVCA events  that  involve  some 300 

people  in the commune at a time. They also have had similar experiences as the BCRD project  in that some 

sections of the community are not used to participating and speaking out, and that local officials need to learn 

how to use participatory methods. The NRC found that most facilitators preferred reading from a paper rather 

than actively generating discussion.  
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The NRC carries out disaster preparedness  trainings  for 25 people per commune at a time. The  intention of 

these trainings is that information trickles down to commune and village levels and mass organizations. Similar 

to  the BCRD project,  they  train commune  leaders as ToTs as  they  speak both Kinh and  the ethnic minority 

language. They are then able to do awareness‐raising in the local ethnic language.  

ToTs also make extensive use of visual aids and of drawings in its projects that are discussed and explained by 

the communities (though these techniques are not yet used in NRC’s DRR projects). For example, the NRC has 

developed  a  hygiene manual  that  consist  of  a  series  of  culturally  representative  pictures  without  words 

accompanied by a facilitator’s handbook. Over a series of 5‐6 meetings, a group is gathered during the evening 

time to discuss the pictures. The manual was developed using three pilots to ensure the pictures and messages 

were suitable and understandable.  

The NRC  also  tries  to make  sure  that  any  text  brochures  disseminated  are  accompanied  by  trainings  that 

explain the brochure contents. For example, one beneficiary was seen to put the brochure upside down on the 

wall. As a result, they found that just handing out brochures does not necessarily raise awareness.  

Learning‐by‐doing is also seen as a useful way of transferring information. For example, HVCAs and emergency 

drill simulations are seen as particularly effective. The NRC also tries to make awareness‐raising interesting by 

holding  evening  cultural  events  involving  song,  dance,  performances,  and  quizzes.  They  also  do  school 

awareness  raising,  training  teachers  of  grade  4  and  5  (9  and  10  year  olds)  to  give  a  series  of  eight  extra‐

curricular lessons to children. A quiz contest on DRR is then held to test the children’s knowledge in a fun way.  

The NRC has also trained qualified educated people to do awareness‐raising, but they can end up giving very 

theoretical  training  and  can  have  no  community  feel.  For  example,  community  representatives  who  are 

trained  are often  government  representatives who  do  not necessarily have  any  grassroots  affiliation. Also, 

some trainers have been doing the same training for ten years and are reluctant to change the syllabus and to 

update their messages or training methods.  

Save the Children Alliance (SCA) works together with the Viet Nam Red Cross and the Provincial CFSC in order 

to train teachers and teach children about DRR. They do extra‐curricular activities through the children’s clubs 

at schools, using games on different DRR themes as well as encouraging the children to enter competitions on 

climate  change.  The  children  draw  risk maps  themselves  in  order  to  work  out  safe  places  to  go  during 

disasters.  

SCA have also found that changing the national curriculum is too difficult at the moment, as the curriculum is 

already full with subjects. However, SCA are concerned about the sustainability of doing this DRR training, as 

teachers are not paid  for these extra activities. Advocating  to  the Ministry of Education  to mainstream DRR 

lessons within the national curriculum is the only viable, sustainable way forward.  

In terms of materials, SCA have their own training manual on DRR specifically designed for raising awareness 

amongst  children.  They  also  use  materials  from  Development  Workshop  France  (DWF),  Asia  Disaster 

Preparedness Centre (ADPC), and the Red Cross.  
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5. EARLY WARNING  SYSTEMS IN UPLAND  AREAS 

5.1. WHAT  IS  AN  EARLY  WARNING  SYSTEM?   

According to UNISDR, Early Warning Systems (EWS) consist of four elements13:   

1. A Warning Service that can generate accurate, timely forecasts of extreme weather events.  

2. A Communication Service that disseminates an understandable warning to those at risk. 

3. A Response Capacity whereby those threatened by the disaster know how to and are prepared to act.  

4. Foundational to these first three elements is Prior Knowledge14 of the risks faced by the community.  

5.2. WHY  DID  THE  PROJECT PROMOTE  THE  USE  OF  AN  EARLY  WARNING  SYSTEM?   

Early warning systems can prevent the loss of life and reduce the economic and material impact of disasters15. 

The internationally recognized Hyogo Framework for Action 2005‐2015: Building the Resilience of Nations and 

Communities to Disasters makes clear references to the importance of Early warning systems. The Government 

of  Viet Nam’s  national  strategy  also  commits  to  providing warning  and  communication  systems  down  to 

village levels.  

According to the 2006 HVCA results from Lao Cai and Kon Tum Provinces, the following gaps were identified in 

terms of early warning systems:  

 Early warning and emergency communication systems between  the Commune People’s Committee 

and  the  commune  villages  needed  to  be  improved  to  alert  villagers  to  disasters,  to  the  need  to 

evacuate,  as  well  as  improve  villages’  ability  to  report  problems  to  the  commune  and  request 

assistance. 

 Disaster preparedness plans needed to have clearer measures on what to do before, during, and after 

disasters,  including clear emergency procedures to be followed by villagers and officials at different 

levels.  

 Emergency rescue and  first aid training had never been done  in either province prior to the project 

start. 

5.3. HOW  DID  THE  PROJECT IMPLEMENT  THE  EARLY  WARNING SYSTEM?   

5.3.1. Government  Plans  to  Pilot  EWS  

The Ministry of Natural Resources and Environment  (MONRE) at  the national  level had already developed a 

new warning and  communication  service  for use  in upland areas,  specifically designed  for  flash  floods and 

                                                                 
13 Villagran de  León,  J.C., Bogardi,  J., Dannenmann, S. and Basher, R.    (2006). Early Warning  Systems  in  the  context of 
Disaster Risk Management. www.unisdr.org/ppew/info‐resources/docs/ELR_dt_23‐25.pdf  

14 This facet is covered under the awareness‐raising component described in Section 4.0. 

15 UNISDR (2006). Developing Early Warning Systems: A Checklist. EWC III Third International Conference on Early Warning: 

From concept to action. 27 – 29 March 2006, Bonn, Germany, http://www.preventionweb.net/files/608_10340.pdf  
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landslides.  The  government had planned  to  test  this  system  in  different  locations,  so  the project opted  to 

support  this  testing  in collaboration with Provincial and District CFSCs. The project also sought  to  learn and 

replicate  experiences  from  other  local  communities/authorities  where  similar  systems  had  already  been 

implemented, such as in Ha Giang and Yen Bai Provinces. 

5.3.2. WARNING  SERVICE 

5.3.2.1. Automatic Rain Gauge and SIM Card System 

Landslides  and  flash  floods  often  occur  when  there  is  sudden  and  heavy  rainfall.  A  consultant  from  the 

National  Institute  of Meteorology,  Hydrology  and  Environment  proposed  the  following  system  that  used 

rainfall information to predict potential disaster incidence:  

1. An automatic rain gauge / rain measurement systems to collect rainfall information. 

2. A SIM card communication system designed to alert commune leaders. 

3. A wireless broadcast system for commune leaders to alert other villages. 

Three pilot systems were installed in total in Tu Mo Rong Commune of Kon Tum Province, and in Ban Ho and 

Phin  Ngan  Communes  of  Lao  Cai  Province.  This  was  done  with  the  technical  support  of MONRE  and  in 

consultation with  the National  Institute of Meteorology, Hydrology and Environment. The provincial Hydro‐

meteorological Service assumed responsibilities for monitoring and improving the system’s operation. 

Figure 10: Rain‐Gauge / Rainfall Measurement 

Device 

 

Figure 11: Datalogger 

 

The automatic rain gauge / measurement system consisted 

of the following:  

1. A rainfall measurement device (VH‐022R). 

2. A solar batter energy supply system. 

3. An auto‐write rainfall system. 

4. Installed rainfall limits that could auto‐alert by siren. 

In  rain  gauge  system  was  placed  at  the  commune  head 

office.  An  official  was  then  assigned  to  maintain  the 

machine, monitor  rainfall  levels,  and  to  listen  for warning 

alarms.  In Phin Ngan commune, the rain gauge  is placed at 

the  commune  Communication  and  Post  Office  and  the 

postal  staff  of  were  made  responsible  for  managing  the 

equipment. 

The gauge worked by measuring the daily rainfall within the 

commune  area.  The  rainfall  threshold  was  calculated  for 

each  location based on rainfall distribution, basin moisture, 

topography  land  type,  and  land  cover.  The  calculations 

suggested that over a rainfall  intensity of 100 mm per day, 

landslides and flash floods could happen. Daily accumulated 

rainfall  was  then  measured  and  data  was  stored  in  a 

Datalogger.  

The  rain  gauge had  a  SIM  card  installed  that  could  send  a 

text message  to  designated mobile  phones.  In  the  case  of 
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Figure 12: Early Warning System 

 

Ban  Ho  Commune,  when  rainfall  exceeded  the  threshold 

level of 100 mm   per day,  text messages were  received by 

the  Vice‐chairman  of  the  Commune,  the  Land 

Administration  Officer  (responsible  for  hazard  mapping), 

and the Cultural Officer. The device was compatible with all 

mobile  phone  service  suppliers  in  Viet  Nam.  When  text 

messages were sent notifying that rainfall levels were high, a 

meeting of the commune staff was convened to decide what 

actions to take. One of the main actions taken was to issue a 

warning to all the commune’s villages.  

In addition  to  the  text messages, a siren also automatically 

sounded through a  loudspeaker attached to the rain gauge. 

This warned the village in the immediate vicinity that a flash 

flood or landslide could potentially occur. 

The Vice‐chair of the People’s Committee  in Phin Ngan Commune could also send a message to  the Central 

Hydro‐metrological Service and request to see the forecast for the next three days. He used the text message 

he received to confirm the local rain gauge prediction.  

During the initial stages of the project, the Hydro‐Metrological Service was charged with maintaining the rain 

gauge. Later this responsibility shifted to the Commune People’s Committee and district CFSC. 

5.3.2.2. Early Warning Boards 

Figure 13: Early Warning Board in Tu Ma Rong 

Commune, Kon Tum Province 

 

Figure 14: Early Warning Board in Ban Ho 
Commune, Lao Cai Province 

 

The project opted  to also have early warning boards placed  in 

areas that were prone to landslides and flash floods. These signs 

were text based (written in Vietnamese in Lao Cai Province and 

in Xa Dang  in Kon Tum Province).    In Kon Tum Province,  they 

used  yellow  triangular  signs  similar  to  the  shape  and  color of 

traffic warning signs used throughout  Viet Nam.  

The Department of Agriculture and Rural Development (DARD), 

project  staff  and  commune  staff  investigated  potential  sites 

where signs could be erected. All warning boards were installed 

in the project sites with the technical support of the Provincial 

Centre for Hydro‐Meteorology. 

Boards were installed in prominent locations where hazard risks 

were  high  and  where  local  people  would  pass,  such  as 

residential  areas,  traffic  roads,  production  areas,  etc.  They 

served as a clear visual reminder of the risk present in the area, 

especially  during  the  rainy  season.  Though  the  digital  hazard 

maps  had  this  same  information,  communities  would  not 

necessarily have understood the maps or would have associated 

the  area  mapped  with  the  prevalent  hazards.  Around  the 

signage  areas,  farming  and  house  construction  were  also 

advised against by government commune officials.   
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5.3.3. COMMUNICATION SERVICE  ‐ Wireless Broadcast  System 

The Commune People Committee assigned an officer to monitor the rain gauge during the rainy season and to 

transmit  a warning  to  the  community when  heavy  rain was  forecast.  In  this warning,  communities were 

reminded of DRR messages received during the awareness‐raising activities such as not to go the fields or to 

the forest or to cross rivers during heavy rainfall. 

One of the principle challenges faced within upland areas is communicating this information. This is due to the 

fact that villages are remote and scattered, and that mountains often block transmission signals. The gauge’s 

loudspeaker could not cover all of the commune’s remote villages. The project installed wireless radio stations 

for those areas that the loudspeaker could not reach. A two‐way communication system was installed in Kon 

Tum Province. A one‐way communication system was installed in Lao Cai due to budget constraints (one‐way 

being cheaper than two‐way systems). The advantage of wireless systems is that it does not require the wiring 

or electricity systems that the government’s own loudspeaker system requires.  

In Ban Ho Commune, the wireless system did not cover two villages on the other side of the mountain as the 

budget did not allow  for a booster  station. Where network coverage was possible,  information was  instead 

relayed by mobile phone. Commune staff could also be physically sent on motorbikes to warn villages that did 

not receive the messages via the loudspeaker or wireless systems. In some cases, even motorcycles could not 

reach  these  areas,  so  the  commune  staff  had  to walk  to  households  to  alert  them  and  evacuate  them  if 

necessary.   

In  Tu Mo Rong Commune,  the authorities  also used  the wireless  communication  system  to  transmit  audio 

programs in addition to the main coverage provided by district and provincial town radios.  

The project also provided training to commune officials on how to operate and maintain the rain gauge and 

wireless broadcasting  systems  so  that  they could  follow up  technical  issues. A  small handbook and  training 

manual  was  developed  to  support  this  training.  A  simple  monitoring  sheet  was  also  made  to  collect 

information on the effectiveness of the EWS during the flood season using participatory feedback mechanisms 

from the community.  

5.3.4. RESPONSE  CAPACITY  ‐ Emergency  Response  and Rescue Training  

Figure 15: First Aid Training 

 

A  three  day  ToT  course  was  conducted  with  province,  district,  and 

commune  officials  on  Emergency  Response  and  Rescue  (ERR)  training. 

These local trainers then held training classes on emergency response for 

commune  leaders  and  village  response  teams.  This  was  done  in 

collaboration  with  the  Viet  Nam  Red  Cross.  The  aim  of  this 

commune/village  level  training was  to  establish  ten  person  community 

emergency  response  teams  in each commune and  in each village. These 

two  stages  also helped  to have  an  integrated  emergency  response plan 

from village to province level.  

The ERR course  included  information on evacuation,  first aid, and search 

and rescue as well as an introduction to the early warning system in pilot 

communes. Most of  the  training  linked  theoretical  lessons  together with 

practical exercises,  for example  simulations were done of  saving people 

drowning or of people caught in landslides. 
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Training materials were developed that used illustrations, large font, and that were printed on A0 paper. The 

integration of various games interested participants and helped them understand and engage with the course 

content better.  

The emergency response 

equipment was held by the 

community emergency response 

units. The equipment included 

first‐aid kits, first‐aid stretchers, 

tents, loudspeaker/bullhorn 

(20w), raincoats, safety helmets, 

rain boots, 150m rope coils, 

torches, shovels, and mattocks. 

Power generators and electric 

saws were managed by the 

communes, whilst the remaining 

equipment was divided equally 

among the villages. 

Along  with  the  training,  the  project  provided  some  equipment  for 

emergency response, as well as training on how to operate and maintain 

it.  The  district  CFSCs  were  charged  to  coordinate  and  mobilize  the 

equipment when a disaster occurred in the communes.  

The  ERR  training was  done  together with  the distribution of  the  EWS. 

This reinforced the fact that the wireless communication system could be 

used not only to provide early warning but also for emergency response. 

The project organized a one day disaster  response simulation  in all  the 

target  communes.  These  simulations  mobilized  around  1,000  people 

from  villages,  village  and  commune  rescue  teams,  Commune  People’s 

Committees  staff,  and mass  organizations  as well  as members  of  the 

Provincial and District CFSCs. 

5.4. WHAT  DID  THE  PROJECT  LEARN FROM  THE  EARLY  WARNING  SYSTEM?   

5.4.1. EWS  technology  too  complicated  and expensive  given  the  context 

The  rain  gauge  and  SIM  card  system were  very modern  and  scientific,  and  their  ability  to  send  automatic 

warning messages was  judged  impressive. However  the  project  learned  that, where  the  rain  gauges were 

installed,  the  commune  staff  did  not  always  have  the  capacity  to  operate, manage,  and maintain  it.  For 

example, despite  repeated  training,  they did not know how  to maintain  the solar battery  that powered  the 

rain gauge. They also sometimes forgot to keep the SIM card topped up despite being reminded and the low 

cost of doing so (50,000 VND = 2.50 USD). Commune staff were not always able to get spares from the supplier 

to repair broken parts of the gauge.  

In  addition,  the electricity  supply  in Ban Ho Commune was not part of  the national  grid but  came  instead 

directly  from unregulated HEP. This meant  that  the electricity  supply was unstable, causing one part of  the 

wireless system to blow up.  

Given the capacity gaps and evident problems with the equipment, the project opted not to roll‐out the EWS 

into all the target communes until the three existing systems proved reliable and easy to maintain.  

The project eventually corrected the faults and made the rain gauge and wireless system work. For example, 

during Typhoon Ketsana (Storm No.9, 2009), the warning siren sounded as intended. However the high cost of 

the system and the high risk of  it not working made the project conclude that  investing  in simpler,  low‐cost 

technology may be more cost‐effective for upland areas.  

5.4.2. Rain  gauge unreliable  

Forecast systems need to be dependable so that people can have confidence in their ability. However the rain 

gauge proved unreliable during the pilot. For example, during heavy rain  in Phin Ngan commune, the service 

did  not  sound until 150 mm of daily  rainwater had  collected  as opposed  to  the warning  limit of 100 mm. 

During Typhoon Kammuri (Storm No. 4, 2008) in Lao Cai Province, the automatic warning bell did not operate 
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even during heavy  rainfall.  The primary  reason  for  these malfunctions was  that  the  systems had  not been 

maintained properly and those responsible did not know how to repair the faults. 

5.4.3. Other  forecast  systems preferred 

During  Typhoon  Ketsana  (Storm  No.9,  2009),  the  rain  gauge  and  SIM  card  system  worked  in  Tum  Rong 

Commune, and the siren sounded as required. However, the commune preferred to rely on national TV and 

radio  broadcasts,  and  on  information  filtering  from  the  central  CFSC  through  to  provincial,  district,  and 

commune  levels  about  the  impending  typhoon.  These  channels  gave  them  12  hours  advance  notice.  This 

means that, even when the commune‐based rain forecast system works, the commune do not necessarily see 

the need for it due to the other predictable advance warning systems in place.  

5.4.4. Time  and  location  of  landslides  and  flash  floods  difficult  to  forecast  

One of the major difficulties in developing a EWS suitable for forecasting flash floods and landslides is knowing 

the  factors  that can accurately predict where and when  these hazards will happen. For example,  landslides 

start when a few particles of soil or rock within a slope start to move, but these early stages can be hard to 

spot. Following this initial movement, slopes can become unstable in a matter of hours or minutes16.  

The most common way  to monitor a slope  for signs of an  imminent  landslide  is  to watch  for changes  in  its 

shape  by measuring  a  site  directly  or  by  sinking  sensors  into  boreholes  or  fixing  sensors  above  ground. 

However, this requires landslide prone areas to be known. The project is still in the process of mapping these 

areas via hazard maps.  

In addition, considerable investment is required to place sensors on the identified slopes. However, given the 

need  for  simple  technology  as  stated  above,  sensors  may  not  be  the  answer  either.  Relying  on  rainfall 

forecasts  from  national  level may  therefore  be  the  simplest  approximate  forecast  given  the  context  and 

relative capacities.  

5.4.5. Wireless communication  system  useful  for  other  purposes  in  upland  

areas  in  addition  to  disaster  warnings  

 

During Typhoon 

Kammuri, the rescue 

facilities provided 

were effectively 

used. In particular, 

typhoon victims 

whose homes were 

washed away or had 

collapsed were able 

to take temporary 

shelter under the 

emergency tents.  

The  installed  wireless  system  was  found  effective  for  transmitting  early  warning 

signals and coordinating rescue efforts. It complemented the use of the pre‐existing 

government  loudspeaker  system.  However,  the  local  authority  also  found  the 

wireless  system  perfect  for  other  purposes  such  as  delivering  announcements  on 

action  plans,  on  the  seasonal  crop  calendar,  and  on  other  local  services.  This 

provided them with an incentive to keep it maintained for when disasters eventually 

occurred.  

Information  transmitted  needed  to  be  in  the  local  language  so  that  it  could  be 

understood  by  local  villagers.  The  messages  given  reminded  people  what  to  do 

during disasters based on what  they  learned  from simulation drills and awareness‐

raising activities.  

5.4.6. Emergency  training  and equipment  helped  save   l ives 

                                                                 
16 Simonite, T. (2006). Listening Device Provides Landslide Early Warning. http://www.newscientist.com/article/dn9384‐
listening‐device‐provides‐landslide‐early‐warning.html from 19 New November 2009. 
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Although the rain gauge warning service experienced problems during Typhoon Kammuri (Storm No. 4, 2008) 

in Lao Cai, local officials and community representatives reported that the emergency training and equipment 

were  instrumental  in  reducing  the  post‐disaster  impacts  on  people’s  health.  In  Ban  Ho  Commune, when 

Typhoon  Kammuri  happened,  the  search  and  rescue  team  were  called  out  and  two  households  were 

subsequently  evacuated  to  a  safer area.  In Phin Ngan Commune, one evacuation was  carried out and one 

person was saved from a house that collapsed. 

During  Typhoon  Ketsana  (Storm  No.9,  2009)  in  Kon  Tum  Province,  no  one  died  thanks  to  the  training, 

mobilization, and emergency equipment provided.  

5.4.7. Evacuation messages not  always obeyed 

Despite the awareness‐raising activities conducted, and the EWS and communication systems  in place, some 

people still did not want to evacuate their homes when told by the commune authorities to do so. Some did 

not obey because, based on their experience, the rainfall was not serious enough to cause a disaster. In these 

cases,  the army and police  sometimes had  to  intervene. This  shows  that awareness‐raising activities and a 

warning service can only do so much, and that some people can take considerable time before they change 

their behaviors.  

5.4.8. Early  warning  boards  are  a useful  way  of reminding  communities  of 

where  disasters  can happen 

The  early warning  boards were  seen  as  a  good way  of  reminding  people  of  areas where  flash  floods  and 

landslides could occur, especially in densely populated areas. The board messages were written in Vietnamese 

in  Lao  Cai  and  in  Xe  Dang  in  Kon  Tum  and  did  not  use  pictures.  It was  therefore  important  to  also  do 

awareness‐raising  about  the  boards  so  that  those  who  could  not  read  the  signs  could  be  told  of  their 

significance. 

The project also realized the importance of placing the early warning boards in places that corresponded with 

areas marked on the digital hazard maps as high risk areas. The boards could prove more comprehensible than 

displaying the actual digital hazard maps in the communities.  

5.4.9. Emphasis  on communication  and  response capacity  may  be  currently  

sufficient   in  upland  areas  

As already stated in section 5.1, early warning systems (EWS) comprise 1) A warning service that can generate 

accurate, timely forecasts; 2) A communication service that disseminates an understandable warning to those 

at risk; and 3) A response capacity whereby those threatened by the disaster know and are prepared to act.  

This project tried to  implement a warning system at commune  level. However, results showed that warnings 

issued  from  national  level  were  currently  sufficient  given  the  complexity  of  forecasting  flash  floods  and 

landslides locally.  

The  wireless  service  seemed  to  improve  the  commune’s  communication  system  by  complementing  the 

loudspeaker systems already in place within the commune. However, additional wireless stations are needed 

to ensure coverage up and over mountain areas. Such additional stations come at a high price.  

The response capacity work was deemed highly relevant by communes that recently suffered from typhoons. 

As a result of the awareness‐raising, mobilization, training, equipment provision, evacuation procedures, and 

simulations, no one died in the recent Typhoon Ketsana (Storm No.9, 2009).  
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5.4.10. EWS  as part  of national DRR  strategy   increased chances  of sustainability 

The project worked on the national priority of placing early warning and communication systems  for upland 

areas. This is being carried forward by the DMC and MONRE under their mandates and as part of their roles in 

the NSDPM Action Plan. Ultimately though, the sustainability of the early warning systems depends on their 

relevance to commune leaders and villagers.   

It  is  important to remember that the EWS  implemented during this project was done as a pilot to assist the 

government  in  testing  their  national  strategy.  The  use  of  EWS  for  landslides  and  flash  floods  is  still  being 

debated  by MARD  and MONRE.  Therefore  the  difficulties  that  arose  during  the  project  should  be  seen  as 

valuable learning to influence national policy and strategy.  

5.5. HOW  ARE  OTHER ORGANIZATIONS  IMPLEMENTING  EARLY WARNING  SYSTEMS?  

In Hao Binh Province, a comprehensive  flash  flood and  landslide EWS  is  in place, managed and funded  from 

the national  level under  the Ministry of Natural Resources and Environment. This uses a  rain gauge, earth 

movement  sensors,  and metrological  information  to  issue warnings.  Such  a model  requires  high  levels  of 

funding and capacity and therefore could not be managed currently by many provincial authorities. 

Hanoi National University17 has constructed a flash flood EWS consisting of a central processing station (CPS) 

located  in Hanoi and automatic remote measurement stations (ARMS)  located on rivers  leading to villages  in 

mountain and forest areas. The ARMS does not just measure rainfall as in the BCRD project, but also measures 

the velocity of flow and the height of water in selected rivers. If a flash flood passes through an ARMS, data is 

sent to the CPS via satellite and villages are issued with a flash flood warning. The data is also used to construct 

a predictive graph to improve subsequent warnings. However, the cost of this system, especially the software, 

is high.  

CARE  International  in Viet Nam  is  currently  focusing on  improving  the  communication part  of  the  EWS  in 

coastal  areas  at  province,  district,  and  commune  levels.  They  are  upgrading  loudspeaker  systems  to make 

them more resilient to storms, providing generators where there  is no electricity, and are working with  local 

radios. They have also provided walkie‐talkies for two way communication. This means that CARE is relying on 

the government’s own forecast and typhoon prediction system that relays information via the central CFSC as 

well via national radio and TV. This is opposed to CARE developing a separate forecast and warning service. 

 

 

 

 

                                                                 
17 Tuan, T.A., Ang, P. and Thong, H.M. An Efficient Warning System of Flash Flood for Vietnam.  
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6. HAZARD  MAPPING  IN UPLAND AREAS 

6.1. WHAT  ARE  HAZARD  MAPS?  

In order to prevent disasters, the answers from the following five questions are required:  

1. What is the disaster?  

2. Where does it occur and how extensive is the damage?  

3. How large / intense is the phenomenon?  

4. When is the disaster most likely to occur?  

5. Who can potentially suffer from such a disaster?  

Hazard maps provide critical information on the first two questions i.e. 1) What type of disasters can occur in 

an area and 2) Where they can occur.  

Hazard maps alone cannot stop a disaster  from happening18. However, by using hazard maps, the  impact of 

disasters on local communities can decrease through helping raise awareness and facilitating decision‐making 

about the use of appropriate disaster prevention and mitigation activities. 

6.2. WHY  DID  THE  PROJECT CARRY  OUT  HAZARD  MAPPING? 

The BCRD project decided to produce hazard maps for two main purposes:  

1. To help planning at district/provincial level: Hazard maps can be used by government agencies to inform 

their  planning  activities.  Hazard maps  can  help  establish  an  early warning  system  and  an  evacuation 

system  as well  as  facilitate  decision‐making  as  regards  land  use.  They may  also  be  used  for  disaster 

preventive works.  

2. To provide  information  at  grassroots/community  level: Hazard maps  can help  communities  recognize 

and understand potential dangers within the area in which they live. Basic information can be relayed via 

hazard maps. If hazard maps are used for this purpose, it is crucial that such information is represented in 

an understandable, simplified manner. 

The  Government  of  Viet  Nam’s  2007  National  Strategy  for  Natural  Disaster  Prevention,  Response  and 

Mitigation to 2020 made a commitment to define and map areas highly prone to flash floods, landslides and 

other  geological  hazards  within  Viet  Nam’s  mountains  areas.  The  BCRD  project  is  helping  fulfill  that 

commitment by assisting in the hazard mapping of these six target communes.  

6.3. HOW  DID  THE  PROJECT PRODUCE  HAZARD  MAPS?   

6.3.1. Community Drawn Maps  

One of  the participatory techniques used during the Hazard, Capacity and Vulnerability Assessments  (HVCA) 

was hazard mapping. The  community participants hand drew maps  in order  to  show high  risk areas within 

their commune that were known to be prone to disasters.  In particular, participants drew where  flash  flood 

and  landslides have already happened historically within  the commune. The process of hand drawing  these 

                                                                 
18
Organization  of  American  States  (OAS).  Primer  on Natural Hazard Management  in  Integrated  Regional  Development 

Planning. http://www.oas.org/dsd/publications/unit/oea66e/ch10.htm#chapter 10  



Page 35 of 42 
 

maps helped them discuss and plan how they wanted to reduce such risks within their communes as part of 

their Safer Commune Plans.  

Figure 16: Hand drawn hazard map of Mang Ri Commune  

 

6.3.2. Digital  GIS  Hazard Maps 
 

Figure 17: Digitally Produced Hazard Map of Ban Ho Commune, Sa Pa District 
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Simultaneously, the Disaster Management Centre (DMC) of the Committee for Flood and Storm Control (CFSC) 

based  in  the Ministry  of  Agriculture  and  Rural  Development  (MARD)  worked  with  Lao  Cai  and  Kon  Tum 

Provinces  to  conduct  surveys  and  prepare  digitally  accurate  hazard  maps  using  Geographic  Information 

Systems  (GIS)  for  the six project communes. The HCVA assessment  information was used  together with GIS 

information to make the hazard maps user‐friendly and simple enough to be understood by  local authorities 

and local communities. The steps for producing these digital GIS hazard maps were as follows: 

1. The DMC collected and analyzed data and previous research on hydrology, meteorology, topography, 

geology, forest layers, and socio‐economic factors from the commune areas. This information served 

as an initial basis for the digital maps. 

2. Initial digital GIS maps with  the  ratio of 1/10.000 were produced by a consultant  from  topography 

maps (UTM 1/50.000) and forestry maps (UTM 1/20.000) using MapInfo Professional software. 

3. A  field  team  comprising  DMC,  project  and  commune  staff  then  went  to  the  communes  with  a 

portable GPS device  to consult with commune  leaders and elder villagers  to update  the maps. The 

GPS was used to map the physical locations of residential areas, road systems, technical infrastructure 

works, and farming/production regions onto the map.  

4. This  accurate  GPS  information was  placed  together with  information  from  the  community  HVCA 

process and additional  information collected from  local officials and villagers regarding the locations 

where flash floods and landslides had previously occurred. 

5. The hazard map consultants completed a set of maps of areas that could possibly be affected by flash 

flood  and  landslide natural  hazards  in  the  future. Risks were  graded  in  terms of high  and  low  for 

floods, and high, medium, and  low for  landslides. Medium and  low risks were based on  information 

regarding predictive  signs  i.e.  the  soil material and  cracks  in  the earth, whilst high  risk areas were 

based on historical experience i.e. where landslides and flash floods have already happened. 

6. Paper map data collected by the commune was then transferred to the computer. MapInfo software 

was used to produce an A0 size digital map print‐out.  

7. The hazard maps were made available to Commune People’s Committee, with copies being made for 

all six communes and villages.  

6.3.3. Training  on Hazard  Mapping  and MapInfo  Software 

Once the maps were produced, the hazard map consultants  from the DMC organized two trainings  for each 

province. The participants were officials from Province (Provincial Committee for Flood Storm Control, Centre 

for Hydro‐Meteorology, and Project Management Board), District  (from District Committee  for Flood Storm 

Control and Office of Natural Resource and Environment), and Commune (Chairman and staff in charge of local 

administration and statistics) levels.  

The training contents was on how to read the map, how to map hazards, how to  identify risk areas as high / 

medium  /  low, how  to  edit  and modify  the digital GIS print‐out map,  and how  to use  the digital mapping 

software (MapInfo) to update the hazard map on an ongoing basis. A0 maps, user guidelines, survey materials, 

and cartographic products were also given to the participants.  

6.3.4. Updating  Digital  Maps  

Hazard map updates are ongoing. For example, when any new landslide or flash flood happens, commune staff 

visit  the  site  to  record  the area  that has been affected. The commune  staff manually draw by hand on  the 
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digital hazard maps to update them (in addition to new risks, they also include the location of any new houses, 

roads, or other infrastructure). These hazard map updates are then sent to provincial level for provincial staff 

to make the necessary changes to the digital hazard map on the computer.  

The digital hazard maps themselves are printed out once a year in the provincial capitals. Maps are then given 

back  to commune  level offices and are displayed  there. The commune  land officer also holds a copy of  the 

map. Maps are also given to the heads of villages. However the digital maps are not often used with village 

communities due to them being too complex to explain and understand.  

6.4. WHAT  DID  THE  PROJECT  LEARN FROM  HAZARD  MAPPING IN  UPLAND AREAS? 

6.4.1. Hazard  maps  can  be  used  for  residential  zone  planning  and disaster  

mitigation   

The hazard maps are particularly useful  for planning purposes by Committees  for Flood and  Storm Control 

(CFSC) at district and provincial levels. One of the principal uses of the maps is to determine which households 

are at risk from flash floods and/or landslides, whether they need to be relocated, and to where.  Resettlement 

out of disaster prone areas to safer places is currently part of Government policy. The government provides a 

maximum of 10 million VND per household for relocation. The military also help the move and the community 

gives  in‐kind contributions. For example,  in Ban Ho Commune, three households were moved after Typhoon 

Kammuri  (Storm No. 4, 2008) and the resultant  landslide. Some community members were cooperative and 

relocated, but some did not want to move as they had an established house or had  lived  in the area a  long 

time.  

The maps  can  also  be  used  for  prioritizing  and  designing  disaster management  structural works.  They  can 

identify where residential areas and infrastructure i.e. roads, schools, hospitals etc. should be built within the 

area and for overall residential zone planning.  

One of  the  lessons  learnt about using  the hazard maps  for planning  is  that  it  is  important  to have accurate 

maps on which to base these decisions. The mapping of risks  is currently done by estimation as opposed to 

accurate GPS coordinates onto the map. Mapping by estimation is sufficient if the hazard map is only going to 

be used as an awareness‐raising tool. However, for it to be used as an undisputed planning tool, risks need to 

be mapped accurately. This  is because people can presume digital maps are accurate even  if data  inputted 

based on estimations.  

The hazard maps also help officials at province, district and commune level determine priorities for awareness‐

raising and education on disaster preparedness. The map can also be used to establish evacuation plans. 

6.4.2. Hazards could  be  mapped  on  to  current  topographical maps  used  by  

local authorities 

The local authorities in Kon Tum Province noted that they already use topographical provincial maps that hold 

similar  types  of  information  to  those  on  the  hazard maps.  If  this  is  the  case,  the  local  authorities may 

eventually prefer to use their own planning maps with hazard details included on them, instead of separately 

prepared hazard maps as developed by the project.  

6.4.3. Communities  did  not  always understand  the  digital GIS  hazard  maps  

One of the original reasons that digital hazard maps were produced was so that they could be used to raise 

awareness on risks to grassroots communities. However,  it was found that the detail contained  in the digital 
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hazard maps (in terms of for example contour  lines and spot heights)  largely overwhelmed communities and 

distracted  them  from  the main  essential  risk  information  about  landslides  and  flash  floods.  Instead,  the 

community  seemed  to  understand  better  the  hand‐drawn  paper maps  that  used  objects  (pins,  removable 

stickers) to represent hazards.  

The  project  learned  that  even  commune  staff,  despite  their  training,  had  difficulty  understanding  all  the 

features and legend on the digital hazard map.  

In the short term, warning signboards seem more useful in terms of mapping hazardous areas and for raising 

awareness amongst communities. It was learned that it is important that these signs also correspond with and 

match the areas marked on the hazard maps. 

6.4.4. Hazard  maps  can  be  used  for  archiving  purposes  

Once  a disaster  happens,  commune  staff  trained  on  hazard mapping  visit  the  area  affected  to  update  the 

hazard maps. Over time, this means that the map is a way whereby historical data can be collected regarding 

where disasters have happened and what type of disasters occurred there.   

6.4.5. Digital  GIS  hazard  maps  allow  on‐going  updates 

Paper maps  are  easily  updated  by  hand when  in  the  field. However,  these maps  can  get  destroyed  from 

overuse. Equally, there can be debates and changes about which areas are at risk and so modifications may be 

needed to be made to the paper maps. Digital GIS hazard maps have the advantage of being easy to update on 

the computer, allowing multiple changes to be made. Different versions can also be saved and compared over 

time.  

6.4.6. On‐Site  collection  of GPS  data  is  time  consuming and  needs  factoring  

into  plans  

Given that  it can take one or two days to update an area after a  landslide or flash flood has occurred,  it  is a 

time consuming process for commune staff to travel and accumulate data for hazard maps.   

Also,  given  the  size  of  the  commune  areas,  the  fifteen  month  phase  project  time  periods,  and  the 

inaccessibility  of  some  areas,  only  a  limited  number  of  on‐site  collections  of GPS  data were  possible.  This 

means that detailed information has yet to be collected from each locality. These time constraints mean that 

hazards are only mapped around areas where communities already live. If households are relocated to an area 

that is not already mapped, authorities need to be aware that unknown risks may exist in these areas too. 

6.4.7. Exercise  of mapping  hazards  useful for  project  planning 

The process of hazard mapping, together with the HCVA and baseline assessments, can also be a productive 

way of working with communities  in order  to  refine  the overall project work plan  in each site and  to  reach 

consensus  on  implementation.  This means  that  the  process  can  actually  be  just  as  valuable  as  the  actual 

hazard map product.  

6.4.8. High  cost  of producing  and  updating  maps  

The cost of producing and updating the hazard map is relatively expensive. This could make replication by CFSC 

in  other  districts  difficult.  Support may  be  therefore  required  from  the  national  government  in  order  to 

replicate the hazard mapping process.  
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6.4.9. Digital  mapping  software  difficult  for  commune  staff to  use  

Initially  the  commune  staff  were  charged  with  updating  the  digital  maps  using  the  computer  software. 

Trainings were provided to key commune and village officials on how to use and update these printed hazard 

maps.  

Despite these trainings, commune staff were still not confident  in using the software due to capacity  issues. 

The project  recognized  this and provided additional  refresher  training. However more  training  is  required  if 

commune staff are to be made responsible for operating the mapping software.  

Commune staff also found it difficult to update the digital hazard maps on their own office computers as their 

computers  often  have  viruses.  In  addition,  they  were  unable  to  print  the  maps  and  had  to  send  the 

information to the provincial capital.  

It was  for  these  reasons  above  that  the  project  decided  that  commune  staff would  update  hazard maps 

manually  and  that  they  would  then  send  them  to  the  provincial  level  for  computer  updates  and  annual 

printing.     

6.4.10. Both paper  maps  and  digital  maps  have  their  value  

Overall, the project learned that both hand drawn hazard maps and digital GIS maps have their value.  

Digital maps allow technical data to be incorporated that can help predict landslides and flash floods. They can 

also be changed and reprinted over and over again so allowing updates to be done. Digital maps are also ideal 

for planning residential and  farming areas, disaster mitigation works, and evacuation plans.  In addition, they 

are  important  for  archiving  disaster  information  over  a  series  of  years  to  help  predict  areas  that may  be 

affected.  

The process of hand drawing hazards maps can help encourage community participation within  the project 

and facilitate the incorporation of local community‐based knowledge of hazards. They are simpler to produce 

and  understand  as  a  grassroots  communication  tool.  However, warning  signs  on  the  ground  (see  section 

5.3.2.2) may be more useful for awareness‐raising purposes than displaying hazard maps locally.  

6.4.11. Need  to  be  clear  about  hazard map purpose to  know  the  level of detail 

required  

In order to help commune staff and communities understand the map, the hazard maps were simplified during 

the project by taking out details such as forests, soil layers, capacities, vulnerabilities etc. However, by taking 

out these details, those using it for planning purposes found that it then had insufficient information on it. And 

even with this information removed, it still proved too complicated for it to be used as a grassroots awareness‐

raising tool. The project therefore learned that it is important to be clear about who will use the hazard map 

and about what level of detail they require as a result.  

6.4.12. Need  time  to  evaluate  whether  hazard  maps  are  a useful  technology  for  

upland  areas  

The  final digital hazard maps were produced near  the end of  first phase of  the project, over one year ago. 

There was insufficient time to test and evaluate the effectiveness and appropriateness of having digital hazard 

maps  in upland areas. Such evaluations are ultimately dependent on disasters occurring, so determining the 

effectiveness of hazard maps on  reducing causalities can  take years. The project plans  to continue working 
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with  the DMC to assess how  the maps are being used before potentially expanding the use of hazard maps 

into other provinces.  

6.4.13. Undertaking  hazard  mapping  activities within  government structures 

increased sustainability   

Hazard mapping is currently a national priority for upland areas. Hence, the hazard maps done by the project 

will be carried  forward by  the DMC and MONRE under  their mandates and as part of  their  roles within  the 

NSDPM Action  Plan.  The  project  learnt  that  undertaking work  that  is  already within  this  national  strategy 

increased the enthusiasm, ownership, and momentum for the work.  

Hazard mapping activities were done together with the national  level Disaster Management Centre (DMC)  in 

MARD (secretariat of CCFSC). Through linking with the DMC, the project also aimed to standardize the training 

of provincial and district officials on how  to understand and use of hazard maps.  It  is envisioned  that  these 

hazard  mapping  processes  can  be  applied  later  to  other  upland  areas  within  Viet  Nam  through  similar 

government structures.   

6.5. HOW  ARE  OTHER ORGANIZATIONS  IMPLEMENTING  HAZARD MAPS? 

CARE  International  is currently developing risk and capacity maps within the coastal communes where they 

work.  These maps  provide  information  on  population  densities,  river  flood  possibilities,  roads  suitable  for 

evacuation, major facilities (such as schools and hospitals), and  land use (forests, farms) for DRR awareness‐

raising  purposes. However,  CARE’s work  is  currently  focusing more  on  typhoon  tracking maps  for  district, 

commune, and village levels. These enable local authorities to chart on a daily basis the location of typhoons 

so that they can decide whether or not to issue a storm and evacuation warning.  

The Faculty of Geography at the National University of Hanoi19 used remote sensing and GIS technology to 

help predict flash floods and related phenomenon in Hoa Binh Province. They made use of SPOT images, aerial 

photos,  and  topographical maps  in order  to derive  information  such  as  land  use,  vegetation  cover,  hydro‐

geological  information,  tectonic  faults  etc.  This  they  combined with  field  tests,  and  through  a  process  of 

weighting and GIS processing, produced  landslide prediction maps. Significant  investment and expertise was 

required to make such detailed maps.  

The Netherlands Red Cross only uses risk mapping during  large  interventions such as relief operations. They 

use hand drawn hazard maps during  the HVCA process as  it  can help  stimulate discussion and  awareness‐

raising within  the  commune.  They  consider  the drawing process  and  resultant discussions more  important 

than the actual map produced. The use of computerised digital risk maps could potentially limit this discussion 

given that communities can have difficulty understanding the maps.  

 

 

                                                                 
19 Dr. Thach, N. N.  Integrated Utilization of GIS and Remote Sensing Technology  for Flash Flood and other Geo‐Hazards 
Management in Hoa Binh Province.  
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